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CCR No. 9 5 - 0 6 4 8 Logged Date 9 / 2 2 / 9 5 Rev. - Request Type CCR

Priority Routine X Urgent Emergency Affected Release A & B Change Class I I

Title (description)Rel A, B, FOS Internal ICD to ECS Project under Configuration Control

Documents Affected 313 CD-005 Source Nos (RID, NCR, etc.) or Tech
Reference
N / A

RTM Change Start New Baseline

Problem

Proposed Solution
FOS CDR document delivery

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS X M&O

QA Rel. A Rel. B Rel. IR1 MRS X SMO Subconts

Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Andy Miller
Signature Date

Office FOS Office Manager
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

(Signed)   J.A. Guzek       9/25/95

CCB Chairperson
Signature Date

CM01JU95 ECS


